Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 4-7-2015 i DAILY WORK ORDER
Branch:  Federal g'::ﬁ::m Response mergency and Rapid Response Service

|WORK AUTHORIZED el < P _ ! i
Continue to pump water on site as necessary depending on rainfall.

Contmue development of profi les and dlsposal of sludge, llqu:ds and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 - ‘Date: 47.2015 Time:1700 | Date: 4.7.2015 Time: 1700
PERSONNEL ON-SITE: Q1Y | Used  Unused ‘gﬁ‘étPME"T ON- ary USED  Unused
. Response Manager _- 1 1 | i Pick —up Truﬁck _ 2 4L. 2
Foreman 1 1 Generator 2 ) 2
" _ _{i_ 0 Trash Pumps 0 __D
Truck Driver/Equip Op 1 1 Utility Trailer 1 1
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 FSI Pﬁ:iﬁg 1 1
PERSONNEL OFF-SITE =~ I . Open Top Roll Off 8 8
Subcontract Manager 1 1 | Vacuum Truck Air Mower- B 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
. . ] Vacuum/OT Boxes 22 22 -
9,000 Ib Overhead Lift 1 1
_ Storage Trailer 1 1
Myers (Bean) Pumpm _ 1 1
Air Compressor 1 _ 1
Acid Pump 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets.
ICont:nue work on setting up ST 1 and FT 1004 activities. Processed the two loads transported to Republic Services for
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste
streams. Worked with RM and OSC on disposal of the remaining waste streams. Continued development of proposal
outline for CB&I/TCEQ. TCEQ processed one load of waste transported to Veolia ES (VBDW 25196).

he crew pressured washed and cut up the hoses in/from the South Containment. Consolidated the neutral solids and
carbon solids.

Date:

fosc ' Time: R Déte: 4.8.2015 Time:1300

|Next OPERATIONAL PERIOD (edmfmstmwe tactical / status changes special instructions, H&S)ﬂnput for next DWO)

Continue to stage items for final dlsposal or consolidation. Pick up all remaining containers, samples and waste and
place them in the appropriate areas. Cut up drums and totes.

Continue to set up for removal of material from ST 1. Set up procurement for FT 1004 cleaning. Update spreadsheet
on remaining waste. Start cost projection.

9857727



	barcode: *9857727*
	barcodetext: 9857727


